



CITY OF NAPOLEON  
ENGINEERING DEPARTMENT

255 W. RIVERVIEW

NAPOLEON, OHIO 43545

VON ERIC BERLIN PE PS.  
MARC S. GERKEN, P.E.  
CITY ENGINEER

(419) 592-4010

CHANGE ORDER

NO. 2

Dated MAY 19, 1986

CITY ACCOUNT NO. 100-022.00-13

ENGINEER'S PROJECT NO. \_\_\_\_\_

PROJECT \_\_\_\_\_

OWNER \_\_\_\_\_

CONTRACTOR CORNERSTONE CONSTRUCTION, INC.

CONTRACT DATE \_\_\_\_\_

CONTRACT FOR FIRE STATION RESTORATION

TO: CORNERSTONE CONSTRUCTION, INC.

, Contractor

You are directed to make the changes noted below in the subject contract:

CITY OF NAPOLEON, OHIO

BY RICHARD A. HAYWARD CITY MANAGER

DATE \_\_\_\_\_

Nature of the Change: CHANGE TOUCH UP LATEX PAINTING TO THE FOLLOWING:  
APPLY ONE COMPLETE COAT OF EPOXY PAINT TO THE WALLS OF THE APPARATUS ROOM (GARAGE), HOSE ROOM, BREAK ROOM, OFFICES, HALLWAY AND STAIRWAY OF THE FIRST FLOOR. THE ELECTRICAL AND STORAGE ROOMS OF THE FIRST FLOOR WOULD RECEIVE TOUCH UP EPOXY PAINT ONLY.  
ALSO APPLY ONE COMPLETE COAT OF EPOXY PAINT TO THE SECOND FLOOR RECREATION ROOM, KITCHEN, HALLWAY AND SLEEPING AREA WALLS.

Enclosures:

The changes result in the following adjustment of Contract Price and Time:

Contract Price Prior to This Change Order	\$ <u>69,741.00</u>
Net (Increase) (Decrease) Resulting from this Change Order	\$ <u><del>2,200.00</del> 2,200.00</u>
Current Contract Price Including This Change Order	\$ <u>71,941.00</u>

Contract Time Prior to This Change Order N/A Calendar Da  
Net (Increase) (Decrease) Resulting From This Change Order N/A Calendar Da  
Current Contract Time Including This Change Order N/A Calendar Da

The Above Changes Are Approved:

MARC S. GERKEN, P.E.  
City Engineer  
Asst. To THE  
CITY ENGINEER  
By JOHN A. HELBENK, E.I.T.  
Date \_\_\_\_\_

The Above Changes Are Accepted:

CORNERSTONE CONSTRUCTION, INC.  
Contractor  
By JOHN A. ROSEBROCK  
Date \_\_\_\_\_