



CITY OF NAPOLEON
ENGINEERING DEPARTMENT

MARC S. GERKEN, P.E.

CITY ENGINEER

255 W. RIVERVIEW

(419) 592-4010

NAPOLEON, OHIO 43545

CHANGE ORDER

NO. 2

Dated May 19, 1986

CITY ACCOUNT NO. 100 - 022.00 - 13 ENGINEER'S PROJECT NO. _____

PROJECT Firestation Restoration

OWNER City of Napoleon

CONTRACTOR Cornerstone Construction, Inc. CONTRACT DATE _____

CONTRACT FOR Firestation Restoration

TO: Cornerstone Construction, Inc. Contractor

You are directed to make the changes noted below in the subject contract:

CITY OF NAPOLEON, OHIO
BY Richard A. Hayward City Manager
DATE 7-7-86

Nature of the Change: Change Touch Up Latex Painting to the following-
Apply one complete coat of Epoxy Paint to the walls of the Apparatus Room (Garage), Hose Room, Break Room, Offices, Hallway and Stairway of the First Floor. The Electrical and Storage Room walls of the First Floor shall receive Touch Up Epoxy Paint only.
Also apply one complete coat of Epoxy Paint to the Second Floor Recreation Room, Kitchen, Hallway and Sleeping Area walls.

Enclosures:

The changes result in the following adjustment of Contract Price and Time:

Contract Price Prior to This Change Order	\$ <u>69,741.00</u>
Net (Increase) (Decrease) Resulting from this Change Order	\$ <u>2,200.00</u>
Current Contract Price Including This Change Order	\$ <u>71,941.00</u>

Affect Time Prior to This Change Order N/A Calendar Da
Net (Increase) (Decrease) Resulting From This Change Order N/A Calendar Da
Amount Contract Time Including This Change Order N/A Calendar Da

The Above Changes Are Approved:

Marc S. Gerken, P.E.

City Engineer
By John A. Helberg Asst. to the
John A. Helberg, E.I.T. City Engineer
Date 7-7-86

The Above Changes Are Accepted:

Cornerstone Construction, Inc.
Contractor
By John A. Rosebrock
John A. Rosebrock
Date 7-8-86



CITY OF NAPOLEON
ENGINEERING DEPARTMENT

MARC S. GERKEN, P.E.

CITY ENGINEER

255 W. RIVERVIEW

(419) 592-4010

NAPOLEON, OHIO 43545

CHANGE ORDER

NO. 2

Dated May 19, 1986

CITY ACCOUNT NO. 100 - 022.00 - 13 ENGINEER'S PROJECT NO. _____

PROJECT Firestation Restoration

OWNER City of Napoleon

CONTRACTOR Cornerstone Construction, Inc. CONTRACT DATE _____

CONTRACT FOR Firestation Restoration

TO: Cornerstone Construction, Inc.

Contractor

You are directed to make the changes noted below in the subject contract:

CITY OF NAPOLEON, OHIO

BY Richard A. Hayward City Manager

DATE 7-7-86

Nature of the Change: Change Touch Up Latex Painting to the following-
Apply one complete coat of Epoxy Paint to the walls of the Apparatus Room (Garage), Hose Room, Break Room, Offices, Hallway and Stairway of the First Floor. The Electrical and Storage Room walls of the First Floor shall receive Touch Up Epoxy Paint only.
Also apply one complete coat of Epoxy Paint to the Second Floor Recreation Room, Kitchen, Hallway and Sleeping Area walls.

Enclosures:

The changes result in the following adjustment of Contract Price and Time:

Contract Price Prior to This Change Order	\$ <u>69,741.00</u>
Net (Increase) (Decrease) Resulting from this Change Order	\$ <u>2,200.00</u>
Current Contract Price Including This Change Order	\$ <u>71,941.00</u>

Contract Time Prior to This Change Order N/A Calendar Da
Net (Increase) (Decrease) Resulting From This Change Order N/A Calendar Da
Contract Time Including This Change Order N/A Calendar Da

The Above Changes Are Approved:

Marc S. Gerken, P.E.

City Engineer

By John A. Helberg Asst. to the
City Engineer
John A. Helberg, E.I.T.
Date 7-7-86

The Above Changes Are Accepted:

Cornerstone Construction, Inc.
Contractor

By John A. Rosebrock
John A. Rosebrock
Date 7-8-86



CITY OF NAPOLEON
ENGINEERING DEPARTMENT

255 W. RIVERVIEW
NAPOLEON, OHIO 43545

MARC S. GERKEN, P.E.

CITY ENGINEER

(419) 592-4010

CHANGE ORDER

NO. 2

Dated May 19, 1986

CITY ACCOUNT NO. 100 - 022.00 - 13 ENGINEER'S PROJECT NO. _____

PROJECT Firestation Restoration

OWNER City of Napoleon

CONTRACTOR Cornerstone Construction, Inc. CONTRACT DATE _____

CONTRACT FOR Firestation Restoration

TO: Cornerstone Construction, Inc.

Contractor

You are directed to make the changes noted below in the subject contract:

CITY OF NAPOLEON, OHIO

BY Richard A. Hayward City Manager

DATE 7-7-86

Nature of the Change: Change Touch Up Latex Painting to the following-
Apply one complete coat of Epoxy Paint to the walls of the Apparatus Room (Garage), Hose Room, Break Room, Offices, Hallway and Stairway of the First Floor. The Electrical and Storage Room walls of the First Floor shall receive Touch Up Epoxy Paint only.
Also apply one complete coat of Epoxy Paint to the Second Floor Recreation Room, Kitchen, Hallway and Sleeping Area walls.

Enclosures:

The changes result in the following adjustment of Contract Price and Time:

Contract Price Prior to This Change Order	\$ <u>69,741.00</u>
Net (Increase) (Decrease) Resulting from this Change Order	\$ <u>2,200.00</u>
Current Contract Price Including This Change Order	\$ <u>71,941.00</u>

Contract Time Prior to This Change Order N/A Calendar Da
Net (Increase) (Decrease) Resulting From This Change Order N/A Calendar Da
Contract Time Including This Change Order N/A Calendar Da

The Above Changes Are Approved:

Marc S. Gerken, P.E.

City Engineer

By John A. Helberg Asst. to the
City Engineer
John A. Helberg, E.I.T.
Date 7-7-86

The Above Changes Are Accepted:

Cornerstone Construction, Inc.
Contractor

By John A. Rosebrock
John A. Rosebrock
Date 7-8-86



CITY OF NAPOLEON
ENGINEERING DEPARTMENT

MARC S. GERKEN, P.E.

CITY ENGINEER

255 W. RIVERVIEW

(419) 592-4010

NAPOLEON, OHIO 43545

CHANGE ORDER

NO. 2

Dated May 19, 1986

CITY ACCOUNT NO. 100 - 022.00 - 13 ENGINEER'S PROJECT NO. _____

PROJECT Firestation Restoration

OWNER City of Napoleon

CONTRACTOR Cornerstone Construction, Inc. CONTRACT DATE _____

CONTRACT FOR Firestation Restoration

TO: Cornerstone Construction, Inc.

Contractor

You are directed to make the changes noted below in the subject contract:

CITY OF NAPOLEON, OHIO

BY Richard A. Hayward City Manager

DATE 7-7-86

Nature of the Change: Change Touch Up Latex Painting to the following-
Apply one complete coat of Epoxy Paint to the walls of the Apparatus Room (Garage), Hose Room, Break Room, Offices, Hallway and Stairway of the First Floor. The Electrical and Storage Room walls of the First Floor shall receive Touch Up Epoxy Paint only.
Also apply one complete coat of Epoxy Paint to the Second Floor Recreation Room, Kitchen, Hallway and Sleeping Area walls.

Enclosures:

The changes result in the following adjustment of Contract Price and Time:

Contract Price Prior to This Change Order	\$ <u>69,741.00</u>
Net (Increase) (Decrease) Resulting from this Change Order	\$ <u>2,200.00</u>
Current Contract Price Including This Change Order	\$ <u>71,941.00</u>

Contract Time Prior to This Change Order N/A Calendar Date
Net (Increase) (Decrease) Resulting From This Change Order N/A Calendar Date
Amount of Contract Time Including This Change Order N/A Calendar Date

The Above Changes Are Approved: Marc S. Gerken, P.E.
City Engineer
By John A. Helberg Asst. to the
City Engineer
John A. Helberg, E.I.T.
Date 7.7.86

The Above Changes Are Accepted: Cornerstone Construction, Inc.
Contractor
By John A. Rosebrock
John A. Rosebrock
Date 7.2.86