



CITY OF NAPOLEON

255 W. RIVERVIEW
NAPOLEON, OHIO 43545

(419) 592-4010

CHANGE ORDER

NO. 1

Dated Jan. 21, 1986

CITY ACCOUNT NO. _____ ENGINEER'S PROJECT NO. _____

PROJECT Firestation Restorations

OWNER City of Napoleon

CONTRACTOR Cornerstone Construction, Inc. CONTRACT DATE _____

CONTRACT FOR Firestation Restorations

TO: Cornerstone Construction, Inc., Contractor

You are directed to make the changes noted below in the subject contract:

CITY OF NAPOLEON, OHIO
BY *Richard A. Hayward* City Manager
DATE Jan. 21, 1986

Nature of the Change

See attached bulletin No. 1 - Items 1,2, & 3, and bulletin No. 2

Enclosures:

The changes result in the following adjustment of Contract Price and Time:

Contract Price Prior to This Change Order	\$ <u>69,125.00</u>
Net (Increase) (Decrease) Resulting from this Change Order	\$ <u>616.00</u>
Current Contract Price Including This Change Order	\$ <u>69,741.00</u>

Contract Time Prior to This Change Order N/A Calendar Da
Net (Increase) (Decrease) Resulting From This Change Order N/A Calendar Da
Current Contract Time Including This Change Order N/A Calendar Da

The Above Changes Are Approved:

Marc S. Gerken, P.E.
City Engineer
By John A. Helberg Asst. to the
John A. Helberg City Engineer
Date January 20, 1986

The Above Changes Are Accepted:

Cornerstone Construction, Inc.
Contractor
By John Rosebrock Vice President
John Rosebrock Title
Date January 21, 1986

NEENAH **INC**
FOUNDRY COMPANY
NEENAH, WISCONSIN 54956

SHERYL

4-2-86

THIS
PLEASE TYPE AND SIGN MY
NAME. WHEN COMPLETED GIVE
A COPY TO RUPERT, HE NEEDS
IT BY NOON TODAY.

THANK
J.A.H.

JIM JACKSON • SALESMAN
3831 ZANE TRACE DRIVE, COLUMBUS, OHIO 43228
PHONE: 614-876-9837
HOME OFFICE—NEENAH, WI 54956

GRAY AND DUCTILE IRON CASTINGS