

# BUILDING INSPECTION REQUEST FORM

LOCATION 839 Welsted St. Permit# 11093

Owner Name Chris Franz

Contractor Name Grego inc Interior Channel

Contractor Cell and/or Job Phone# 260 417-2741

Date and time setup for inspection 11-25-03 1:00pm

Must have a minimum of 2hour notice. Check calendar for scheduling conflicts.

- Building
- Footer
- Foundation
- Temporary Pole
- Electric Rough
- Electric Service
- Electric Final
- Plumbing Rough
- Plumbing Final
- Plumbing Underground

- Demolition
- Heating Rough
- Heating Final
- Sidewalk/Driveway
- Sign
- Swimming Pools
- Temporary Occupancy
- Occupancy
- Sewer Inspection
- Other Water proofing

**APPROVED**

Talked to Chris about removing footer tile connection from sanitary s/w corner of basement floor. He agreed to do so and will leave the area open for re-inspection.

# BUILDING INSPECTION REQUEST FORM

LOCATION 839 Welsted Permit# 11093

Owner Name Chris Franz

Contractor Name Grego Inc Interior Channel

Contractor Cell and/or Job Phone# 260 417-2741

Date and time setup for inspection 6-26-03 11:15am

Must have a minimum of 2hour notice. Check calendar for scheduling conflicts.

- Building
- Footer
- Foundation
- Temporary Pole
- Electric Rough
- Electric Service
- Electric Final
- Plumbing Rough
- Plumbing Final
- Plumbing Underground

- Demolition
- Heating Rough
- Heating Final
- Sidewalk/Driveway
- Sign
- Swimming Pools
- Temporary Occupancy
- Occupancy
- Sewer Inspection
- Other \_\_\_\_\_

APPROVED

*Footer tile removed from  
sanitary sewer at S/W corner of basement.  
Footer tile connected to sump tile (inside  
perimeter tile.)* OK *AM*