

CITY OF NAPOLEON

CHANGE ORDER NO. 1

DATED May 5, 1980

City Account No. _____

Project Municipal Service & Storage Building

Contractor Mel Lanzer Company

Nature of Change:

	Add
Alternate "B" - Metal Lockers & Wood Benches	\$3565.00
Alternate "C" - Wire Mesh Partitions	9126.00

Substitutions:

1. 24 Gauge standing seam roof panels, Type II aluminized steel finish in lieu of roof panels specified 9146.00
2. Exterior wall panels finished with American "Double - Lam" Korad Acrylic Film, Antique Gold Color, in lieu of finish specified 3507.00
3. Interior liner panels finished with American "Tuff-Tac" polymer film, antique gold color, in lieu of finish specified 1248.00

The changes result in the following adjustment of Contract Price and/or time.

Contract price prior to this Change Order	<u>\$509,110.00</u>
Net (increase)(decrease) this Change Order	<u>26,592.00</u>
Current Contract Price	<u>535,702.00</u>
Council Authorized Date	<u>May 5th, 1980</u>

City of Napoleon
By City Council
Signed Rupert W. Schweinhagen
Clerk-Treasurer

Date May 6th, 1980